
Karapiro Stream Gully Restoration 

13,000 plants have been put in the ground between May 2014 �t Aug 2014, spanning for 2km along 
the riparian margin. We will be ordering 15,000 plants for the next Autumn planting along the 
riparian edge. 
 
We are currently looking at repairing of bank slips and stabilisation of steeper �•�]�����o�]�v�P�[�•. Preparation 
will take place this summer.  


